
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Joliet Chemical Fire  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #9
Progress
Joliet Chemical Fire
C5PZ
Will County, IL 
Latitude: 41.5126201 Longitude: 88.0189452 

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason ElZein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Valencia Darby, U.S. DOI
Mark Johnson, ATSDR
Blaine Kinsley, Illinois EPA
Harold Damron, Will County EMA
Adam Riegel, New Lenox FPD

From: Jacob Hassan, OSC 

Date: 11/15/2019 

Reporting Period: 11/9/2019  11/15/2019 

1. Introduction

1.1 Background

Site Number: C5PZ Contract Number: EPS41602

D.O. Number: Action Memo Date: 9/30/2019

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRPlead time critical removal action pursuant to Administrative Settlement Order On Consent (ASAOC #V
W20C001) dated October 9, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, Will County, Illinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Scrap metal and surface debris removal was completed and impacted soils were removed from the
perimeter of the former processing building area (see photos).

2.1.2 Response Actions to Date
 Transportation and disposal of building debris and empty drums/tanks/containers (see Section 2.1.4);
 Completed excavation and removal of impacted soils around former processing building (see photos);
 Conducted soil sampling in I80 drainage swale and communicated results to IDOT;
 Conducted perimeter and workzone air monitoring during work activities; and
 Maintained 24hour security to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Site clean up activities are being conducted by the PRP pursuant to ASAOC #VW20C001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity
(total to
date)

Manifest # Treatment Disposal

Used Oil liquid 1900 gal 90346 recovery

Valicor Environmental Services, Inc., St.
Louis, MO (MOR000542274)
Beaver Oil Company, Hodgkins, IL
(ILD064418353)

Fire
Debris

solid
18.22
tons 

MPG001
to 
MPG004

disposal
Envirosafe Services of Ohio, Inc.,
Oregon, OH (OHD045243706)

General
Debris

solid
507.63
tons

various  disposal
Laraway Landfill, Joliet, IL
(ILD074411745)

Oily
Sludge

sludge 2360 gal
6365153, 
6364594,
21034730

 recovery
Valicor Environmental Services, Inc., St.
Louis, MO (MOR000542274)

Liquid
wastes

liquid
54,020
gal 

various treatment
Water Integrated Treatment Systems,
LLC, Dolton, IL (ILD043914209)

Metal solid
95.45
tons

various  recycling AllAmerican Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2

2.2.1.2 Next Steps

The following activities will take place in the next reporting period:

 Clean former processing building floor drains and septic tanks;
 Backfill excavated areas around perimeter of former process building;
 Restore drainage ditch leading to culvert running under I80;
 Conduct potable water well sampling at commercial and residential properties providing access/consent;
 Conduct excavation of impacted soils in farm field north of I80; and
 Conduct confirmatory sampling in excavated areas.

2.2.2 Issues
Consent to access agreements are necessary prior to conducting certain work listed in Section 2.2.1.2.
Completion of these tasks will be contingent on obtaining necessary agreements.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the clean up
project on behalf of the PRP. 

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA with oversight of cleanup activities.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $35,000.00 $27,000.00 $8,000.00 22.86%

Intramural Costs

USEPA  Direct $10,000.00 $5,000.00 $5,000.00 50.00%

USEPA  InDirect $4,000.00 $1,800.00 $2,200.00 55.00%

Total Site Costs $49,000.00 $33,800.00 $15,200.00 31.02%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E., of SECI is serving as health and safety officer.

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with local, state and federal authorities.

2.5.3 Information Officer
An information sheet was distributed (door to door) to neighbors of the farm field alerting them of upcoming
excavation work. Outreach letters with consent to access forms were distributed directly to property owners
targeted for water well sampling. Copies of both documents are available in the 'Documents' section of the
website.

3. Participating Entities

3.2 Cooperating Agencies
State of Illinois
Will County
Village of New Lenox

4. Personnel On Site

USEPA: 1
Tetra Tech, Inc. (START): 1
Schrack Environmental Consulting, Inc.: 2
RW Collins Company: 3
TurnKey Environmental: 1
North Branch Environmental: 1
Homeland Protection Management: 1

Total: 10

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
DOT Department of Transportation
gal gallons
MPGMPG Industries, Inc.
OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.
START Superfund Technical and Response Team
TACO Tiered Approach to Corrective Action Objectives
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
The next PolRep will be issued on November 22.

7. Situational Reference Materials

No information available at this time.
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excavation work. Outreach letters with consent to access forms were distributed directly to property owners
targeted for water well sampling. Copies of both documents are available in the 'Documents' section of the
website.

3. Participating Entities

3.2 Cooperating Agencies
State of Illinois
Will County
Village of New Lenox

4. Personnel On Site

USEPA: 1
Tetra Tech, Inc. (START): 1
Schrack Environmental Consulting, Inc.: 2
RW Collins Company: 3
TurnKey Environmental: 1
North Branch Environmental: 1
Homeland Protection Management: 1

Total: 10

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
DOT Department of Transportation
gal gallons
MPGMPG Industries, Inc.
OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.
START Superfund Technical and Response Team
TACO Tiered Approach to Corrective Action Objectives
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
The next PolRep will be issued on November 22.

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/jolietchemicalfire

